




PLAYGROUND SHADE SAILS

Design & Construction Contract


Find Your Florida

CONCEPTUAL DESIGNS


Waterfront Park




Belle Terre Park



Ralph Carter Park



Seminole Woods Park



DESIGN & CONSTRUCTION CONTRACT

BIDDING PHASE

- ◎ City & Design Consultant Prepared Conceptual Designs, Minimum Design Performance Criteria, and established the Project Budget
- ◎ 4 Bidders submitted Qualification Packages
- ◎ City Evaluation Team reviewed & scored all 4 submission packages
- ◎ Shade Systems, Inc. was determined to be the top rated proposer

SCHEDULE

◎City Council Approval	April 18, 2017
◎Contract Execution / NTP	2-3 weeks
◎Preliminary Design	3-4 weeks
◎Final Design	2-3 weeks
◎Manufacturing	3-4 weeks
◎Installation	3-4 weeks
◎Close-Out	2-3 weeks
◎Contract Completion	Aug. 1 – Sept. 12, 2017

COUNCIL ACTION

- ◎ Approve a Design & Construction Contract with Shade Systems, Inc.
 - Contract amount of \$406,086.29 (Budget: \$425,000.00)
- ◎ Approve a 10% Construction Contingency
 - Contingency amount of \$40,608.63 (Budget: \$20,000.00)



Questions?

