Flagler Co Jail

Design Development Estimate Summary
Allstate Construction, Inc.

~ June 27,2014

Site Construction

Housing Bldg & Connector

Support Bldg & Video Visitation
Laundry & Food Service Equipment
General Conditions & Fees

$ 1,528,180
$11,627,327
$ 7,234,661
$ 703,553
$ 1,123,807

Total

Substute 68 Bed Dorms instead of Cells
Substitute Booking & Kitchen Only

$22,217,528

$ (582,855
$ (5,169,528)

Total with Substitutions

Add Vertical Sewage Grinder System #1
Add Horizonal Sewage Grinder System #2

$ 16,465,145
$ 223,707
s 271,611




Flagler County Jall

Design Development Review Notes
Allstate Construction, Inc.

June 27, 2014

General
1. The following fees are included.
¢ Flagler County building permit fees
¢ Water tap fee allowance
s Sanitary sewer tap fee allowance
2. The following fees are not included.
¢ Flagler County Zoning review and permit feas
Flagler County Development Engineering review and permit fees
Flagler County Growth Management review and permit fees
Electrical transformer and connection fees
Site natural gas lines and connection fees
Site telephone and cable television lines and connection fees
3. Wetland mitigation is not included {C201),
4. Video visitation renovation only at Operations Center is included.
e Other Operations Center renovations are not included (E2.5).

Options
5. Dormitory option includes remaoving precast cslls in one 32-bed dayroom and two 18-bed dayrooms.
+ Equal quantity of double bunks is included.
8. Booking and kitchen option is limited to:
¢ New ~92' x 47" booking addition and vehicle sallyport
s New ~48' x 34 kitchen addition
¢ Renovate existing kitchen for new equipment
+ Renovate existing Housing Unit "D" for new video visitation and enlarged laundry
o Existing Housing Unit “D” toilets and showers remain as-is
« Balance of existing building remains as-is
7. Vertical sewage grinder is Option #1 (C-601).
8. Horizontal sewage grinder is Option #2 (C-601).

Demolition
9. Asbestos, lead, mold and other hazardous or toxic materials testing or abatement is not included.

Precast Concrete
10. Hollow core panels "as-cast” finish is painted.
» Texturing or smoothing of differential joints is not included.

Steel
11. Mezzanine railing is included instead of floor-to-ceiling barrier (A/A2.1).
12. Outdoor recreation “ceilings” are not included (S2.3, 52.4}.

Roofing
13. Splash pads are included (Splash Pad Detail/C701) instead of downspout boots and underground
piping {Downspout Boot Detail/C701, /C702; Roof Drain System/C701, /C702).

Fireproofing
14. Structural fireproofing is not included {Project Information/T1.1).

Gypsum Board
15. Existing Operations Center Classroom-Gym-Training room wail remains as-is (D1.3, A1.5).
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Acoustical
16. Since the dayrooms are relatively small, acoustical wall panels are not included.

Flocring
17. VCT is included in Control Room (A11.4) instead of sealed concrete.
18. VCT is included instead of linoleum tile ("LT"/A11.x).

Painting
19. Sealed concrete floors (“SC™/A11.1)} are included instead of “specialty coating”.

Fixtures, Furnishings & Equipment

20. The following are OFOI:
¢ Locker Room lockers and henches (A1.1)
¢ Ciassification tables and chairs (A1.1)
¢ Dayrcom televisions and brackets (E2.3).

Plumbing
21. Drain line for new video visitation toilets is routed outside the building instead of inside (P1.5).

22, Drain and vent piping is PVC.
¢ Castiron piping is not included.

Site
23, Curbs are not shown or Included (Type D Curb Detail/C701).
24. Outfall systems are not included (Outfall Structure/G702).

Communications

25. Existing antenna tower guy wires remain as-is (C301).
+ Elevated guy wire anchors are not included.
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Flagler Co Jail
Bunnell, FL

Site Construction

Detailed Estimate

01322.600 Copying & Reproduction
Drawings & Specs ) 1.00 set 160.50 /set 161
_ Copying & Reproduction 161
01410.000 Permits "
L " INPDES ~1.00 Isum 400.00 /lsum 400
Water Tap Fee - Allowance 1.00 Isum 2,780.00 /lsum 2,780
| Fire Tap Fes - Allowance 1.00 lsum 2,780.00 /lsum 2,780
Sewer Tap Fee - Allowance 1.00 [sum 2.500.00 /lsum 2.500
Permits 8,460
101560.000 Temporary Barriers |
Temp Fence 396.00 Inft 3.75 /Inft 1,485
Temporary Barriers 1,485
01710.000 Layout & Surveying ]
As-Built Survey 1.00 [sum 5,000.00 /lsum 5,000
Layout & Surveying 5,000
GENERAL REQUIREMENTS 15,106
CONCRETE ]
03066.000 Concrete Testing i
Concrete Testing 69.00 cuyd 1.13 feuyd 78
Concrete Testing 78
03210.000 Reinforcing Stesl
Reinforcing Steel - Concrete - Incl ton Hon
03220.000 Wire Mesh
| Wire Mesh - Incl sqft fsqft ]
03310.000 Concrete N
Concrete 69.00 cuyd 451.15 fouyd 31,129
Bond 0.02 % 31,128.00 /% ) 623
Concrete 31,752
CONCRETE 31,830
_ EQUIPMENT
11190.000 Detention Equipment
Detention Equipment - Incl - sqit 0.00 /sqft ¢
ELECTRICAL
26010.000 Electrical
Site Secondary Service - Incl - Inft 0.00 /inft 0]
Site Lighting - Demo - Incl - each 0.00 feach 0
| Site Lighting - New - Incl - idr 0.00 /hxtr 0
Site Data Conduits - Incl ~ Inft /Inft
) Bond -% 0.00 /% 0
SITE B
31050.000 Site )
Site Work 1.00 Isum 985,144.00 /lsum 985,144
Bond 0.02 % 1,136,460.00 /% 22,729
Site 1,007,873
31090.000 Geotechnical Testing
Proctor Testing 2.00 each 200.09 /each 400

Allstate Construction, Inc.

6/27/2014
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Flagler Co Jail
Bunnell, FL

Site Construction

Detailed Estimate

31090.000 Geotechnical Testing
Density Tests 3 204.33 set 35.31 /set 7,215
Geotechnical Testing o 7,615
32121.000 Asphalt Pavement ) B
|Asphalt Pavement, Base, Sub-Grade 5,257.67 sqyd 28.78 /sqyd 151,318
| Asphalt Pavement 161,316
32310.000  |Fencing
Fencing 2,190.00 Inft 75.00 /Inft 164,260
Sliding Gates & Operators 2.00 each 10,000.00 /each 20,000
Concrete Rat Wall - Incl 2,190.00 Inft 0.00 /Inft 0
| _Fencing 184,250
32900.000 Landscaping
Seeding 147,948.30 sqit 0.03 /sqft 4,654
| Sodding 77,298.00 sqft 0.25 fsaft 19,325
Landscaping 23,978/
33120.000 Site Water System O
Site Water Line - Bldg to Bldg 886.00 Inft 30.00 /Inft 26,580
_Site Water System 26,580
33310.000 Site Sanitary Sewer System
Vertical Auger Monster - NIC - Isum 0.00 /lsum 0
| Herizontal Auger - NIC - Isum 0.00 flsum _0f
33510.000 Site Gas Service a
Site Gas Line - NIC Inft /Inft
SITE 1,401,612
Estimate Totals
Description Amount Totals Rate
Building Permit Fees 5,349 0.350 %
Gen Liability - Div 1 105 0.705 %
Gen Liability - Subcontracts 2,045 0.143 %
Gen Liability - Div 2-33 11.269 %
Bldrs Risk 3,630 0.231 %
P&F Bond over $2.5m 10,682
Contingency 57,921 - 4.000 %
Construction Fee
Total 1.528.180
Alistate Construction, Inc. 6/27/2014 Page 2




Fiagler County Jail

Bunnell, FL Detailed Estimate

Housing Bldg
escription
B GENERAL REQUIREMENTS
01310.000 Construction Services
. Construction Overhead - Other Eslimate - lsum 0.00 /lsum 0
01310.200 Preconstruction Services ‘
Design Phase Services - Other Estimate - [sum 0.00 /lsum 4]
Bidding 1.00 [sum 10,000.00 /lsum 10,000
Bid Advertisements 2.00 each 500.00 /each 1,000
Preconstruction Services 11,000
01322.600 Copying & Reproduction - _
Drawings & Specs 22.00 set 160.50 /set 3,631
Copying & Reproduction 3,53
01410.000 Permits
Building Permit - Fire 55,306.00 sqft 0.01 /sqft 553
) Permits 553
01510.000 Temporary Utilities
Temp Electricity Service 14.00 mnth 200.00 /mnth 2,800
Temp Electricity - HVAC Start-Up 4.00 mnth 5,000.00 /mnth 20,000
Temp Fire Protection 18.25 each 53.50 /feach 976
Temp Water Service 14.00 mnth 50.00 /mnih 700
Temporary Utilities 24,476
01529.000 Sanitary Facilities
- |lce, Water, Cups 14.00 mnth 23.54 /mnth 330
Sanitary Facilities 330
01560.000 Temporary Barrlers
e Temp Safety Rails B17.00 Inft 3.21 /Inft 2,623
Temp Fence - |n Site - Inft 0.00 /inft 0
Temporary Barriers 2,623
01710.000 Layout & Surveying
| Survey ‘ 6.00 trip 800.00 /trip 4,800
Layout & Surveying 4,800
01740.000 Cleaning ]
Clean Up & Safety week 0.00 /week _ 0
Dumpster Pull Fee 68.43 each 294.25 feach 20,136
Progress Cleaning 32.00 crhr 50.00 /crhr 1,600
Final Cleaning 55,306.00 sqft 0.25 /sqft 13,827
Cleaning 35,562
01780.000 Closeout B
Warranty/Punchiist 1.00 Isum 5,000.00 /lsum 5,000
As-Built Decuments 2.00 set 160.50 /set 321
Closeout ' 5,321
GENERAL REQUIREMENTS 88,196
CONCRETE
103066.000 Concrete Testing
Concrets Testing 1,651.00 cuyd 1.13 /euyd 1,873
| Concrete Testing 1,873
03210.000 Reinforcing Steel
Reinforcing Steel - Concrete - Incl ton fton

Allstate Construction, Inc.

6/27/2014
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Flagler County Jail

Bunnell, FL Detailed Estimate
Housing Bldg
03210.000 Relinforcing Steel ]
Reinforcing Steel - Hollow Core 1.87 ton 1,048.60 fton 1,961
Reinforcing Steel - Masonry - Incl ton fton ]
Reinforcing Steel 1,961
03220.000 Wire Mesh
Wire Mesh - Incl sqft Isqft
03310.000 Concrete
Concrete .1,651.00 cuyd 387.67 lcuyd 640,037
Bond 0.02 % 640,037.00 /% 12,801
Concrete 652,838
03410.000 Precast Structural Concrete
Precast Structural Concrete 112.00 cell - 19,000.00 /el 2,128,000
Bond 0.02 % 2,128,000.00 /% 42,560
Precast Structural Concrete 2,170,560
03413.000 _|Hollow Core Concrete
Hollow Core Concrete 37,186.00 saft 8.50 /sqft 316,081
Openings 38.00 each 500.00 feach | 19,000
Grout Hollow Core Ends 5,583.00 Inft 12.41 /Inft 69,270
_|Bond 0.02 % 333,033.00 /% 6,661
_ Hollow Core Concrete 411,012
03600.000 Grouting
Grout Base Plates 55,00 each 29.08 feach 1,599
Grouting ‘ 1,598
03810.000 Concrete Cutting _
Concrete Cutting 6.00 each 300.00 /each 1,800
Concrefe Cutting 1,800
CONCRETE 3,241,642
MASONRY
04060.000 Masonry Testing
Masonry Testing ~93,528.00 blk 0.05 /blk 5,004
Masonry Tesiing 966.26 cuyd 3.21 /euyd 3,102
Masonry Testing 8,105
04200.000 Masonry |
Bond - Incl ) - % 0.00 /% 0
04220.000 Concrete Masonry :
Concrete Block Masonry 93,528.00 blk 12.00 /blk 1,122,336
Concrete Masonry 1,122,336
MASONRY 1,130,441
METALS
05060.000 Steel Testing
Steel Testing 16.00 crhr 150.00 Jerhr 2,400
Steel Testing 2,400
05120.000 Structural Steel Framing
Structural & Misc Steel Framing 67.56 ton 4,000.00 /ton 270,240
Bond 0.02 % 330,850.00 /% 6,617
Bend 0.02 % 22,640.00 /% 453

Allstate Construction, Inc.

6/27/2014
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Flagler County Jail

Bunnell, FL Detailed Estimate
Housing Bidg
Structural Steel Framing 277,310
05510.000 Steel Stairs
Steel Stairs & Railings 11.00 each 5,000.00 feach 55,000
| Steel Stairs 55,000
06513.300 Steel Ladders ‘
B Steel Ladders 6.00 each 500.00 feach 3,000
| Steel Ladders 3,000
05520.000 Steel Railings , I
Steel Railings - Mezzanine 505.00 Inft 50.00 /inft 25,250
Wire Mesh Barrier - Mezzanins - NIC - Infi 0.00 Anft 0
Steel Railings 49.00 Inft 50.00 /Inft 2,450
Steel Railings 27,700
105580,000 Formed Metal _
Security Soffits 735.00 Inft 46.63 /Inft 34,271
Masonry Closure Plates 1,904.28 Inft 5.35 /Inft 10,188
Formed Metal 44,458
METALS 409,868
WOOD & PLASTICS
06105.000 Rough Carpentry
Wall Blocking - Not Regd crhr forhr
Roof Blocking - Not Reqd crhr ferhr
Lumber - Not Reqd Isum flsum
06410.000 Architectural Cabinets .
Cabinets 69.00 Inft _350.00 /inft 24,150
Architectural Cabinets 24,150
WOOD & PLASTICS 24,150
|THERMAL & MOISTURE
07110.000  !Dampproofing
Dampproofing 40,723.00 sqft 0.33 /fsqft 13,439
Dampprocofing 13,439
07211.300 Board Insulation
| Board Insulation, Zee Furring 12,738.00 sqft 2.29 /sqft 29,170
Board Insulation 29,170|
07211.900 Foamed-in-Place Insulation ]
Foamed-in-Place Insulation 5,294.00 sqft 1.00 /sqgft 5,294
Foamed-in-Place Insutation 5,294
07411.300 Metal Roofing
Metal Roofing 40,980.00 sqft 13.00 /sqft 532,740
Bond - Ing| - % 0.00 /% 0
Metal Roofing 532,740
07712.300 Gutters & Downspouts
Gutters & Downspouts - Incl Inft /Inft
Splash Blocks 32.00 each 16.05 /each 514
Downspout Boots - NIC - each 0.00 /each 0
Gutters & Downspouts 514
07810.000 Sprayed Fireproofing
Sprayed Fireproofing - NIC sqft Isqgft

Allstate Construction, Inc.

8/27/2014
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Flagler County Jall

Bunnell, FL Detailed Estimate
Housing Bldg
~ “Phase |- - Total -
07840.000 Firestopping o
Firestopping & Smoke Sealing 2,684.00 Inft _5.05 /inft 13,541
Mineral Wool 1,342.00 Inft 1.07 finft 1,436
" |Stenciling _ 88.47 each 1.07 /each | 96
Firestopping 1 15,073
07920.000 Joint Sealants
Joint Sealants B 7,606.00 Inft 2.00 /inft 15,212
Joint Sealants 15,212
07950.000 Expansion Joint Covers
Expansion Joint Covers 45.00 Inft 40,55 finft 1,825
Expansion Joint Covers 1,825
THERMAL & MOISTURE 613,265
OPENINGS
08110.000 Doors, Frames & Hardware 0
Doors, Frames & Hardware - In Div 11 each feach
08121.300 Hollow Metal Frames
HM Frame - Cell Windows 102.00 each 300.00 feach | 30,600
HM Frame - Chase Windows 102.00 each 300.00 /feach 30,600
HM Frame - Install 394.00 each 104.30 /each 41,094
Bituminous Coating 382.00 each 25.51 /leach 8,743
Hollow Metal Frames | 0, |l 112,037
08131.300  |Hollow Metal Doors
HM Door - Install - In Div 11 gach 0.00 /each 0
08141.600 Wood Doors L
Wood Door - Install - In Div 11 each 0.00 feach V]
08310.000 Access Panels
Floor Hafches 1.00 each 2,5645.28 feach 2,545
Access Panels 1.00 each 159.15 /each 159
Access Panels 2,704
08710.000 Door Hardware o }
Daoor Hardware - In Div 11 each leach
08810.000 Glass & Glgzing |
Glass & Glazing - In Div 11 sqft fsqft
08910.000 Louvers
Louvers - In Div 23 each feach
OPENINGS - 114,742
FINISHES
09260.000 Veneer Plaster
Texture Hollow Core - NIC - sqft 0.00 /sqft 0
09290.000 Gypsum Board B .
- Gyp Bd Ceilings 1,205.00 sqgft 7.82 /sqft 9,425
B Gypsum Board 9,425
09300.000 Tile
‘ Floor Tile 102.00 sqft 12.50 /sqft 1,275
Tile Base _41.00 Inft 12.50 /Inft 513
Tile 1,788
£9510.000 Acoustical Ceilings
Allstate Construction, Inc. 6/27/2014 Page 4




Fiagler County Jail

Bunnell, FL Detailed Estimate
Housing Bldg
09510.000 Acoustical Ceilings
Acoustical Ceiling 2,832.00 sqft 2,00 /sqft 5,664
- Acoustical Ceilings 5,664
109540.000 Specialty Ceilings .
| Detenticn Ceiling - NIC sqft Isqft
09650.000 Resilient Flooring
Resilient Base 745.00 Infi 1.25 /Inft 931
Resilient Stair Treads 95.00 Inft 5.00 /inft 475
VCT 3,383.00 sqft 1.75 /sqft 5,920
| Fioor Waxing 3,383.00 sqit 0.35 /sqgft 1,184
| Resilient Flooring 8,511
109672.300 Resin Flooring _ 7
Polyurethane Flooring 1,194.00 sqft 11.00 /sqft 13,134
Polyurethane Flooring Base 548.00 Inft 11.00 /Inft 6,028
Resin Flooring 19,162
09680.000 Carpeting )
| Carpeting - NIC - sqft 0.00 /sqft 0
109840.000 Acoustical Wall Panels
Acoustical Wall Panels - NIC - sqft 0.00 /sqft 0
09910.000 Painting
Paint Concrete Cells 59,846.00 sqft 0.85 /sqit 38,900
| Paint Concrete Hollow Core 31,966.00 sqft 0.65 /sqft 20,778
Concrete Floor Sealer 49,790.00 saft 0.45 /sqft 22 406
Paint Masonry 165,871.00 sqft 0.65 /sqft 107,816
_|Paint Steel Stairs & Railings 11.00 each 250.00 /each 2,750
Paint Steel Ladders 6.00 each 65.00 /each 390
| Paint Railings 554.00 Inft 4.55 /Inft 2,521
Paint Mezz Barrier - NIC - Inft 0.00 /Inft 0
| Paint Steel Security Soffit 5,475.00 sqft 0.65 fsaft 3,559
Paint HM Doors & Frames 178.00 each 65.00 /each 11,570
| Paint HM Frames 216.00 each 50.00 /each 10,800
Paint Gyp Board Ceilings 1,205.00 sqft 0.65 [sqft 783
Painting 222,272
| FINISHES 266,821
B SPECIALTIES
10140.000 Signage
Signage 178.00 each 61.95 /each 11,027
Sighage 11,027("
10281.313 Toilet Accessories
| Paper Towel Dispenser 1.00 each 131.82 /each 132
Soap Dispenser 1.00 each 57.87 leach 58
Mirror ' 1.00 each 212.86 feach 213
Toilet Tissue Dispensger 1.00 each 89.48 /each 89
Grab Bar 2.00 each 51.66 /each 103
| Mop Holder 2.00 each 189.33 /each 379
| Toilet Accessories 974
10441.300 Fire Extinguishers & Cabinets
Fire Extinguishers 5.00 each 88.70 /each 443

Alistate Construction, Inc.

6/27/2014
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Flagler County Jail
Bunnell, FL

Housing Bldg

Detailed Estimate

Pl . De
10441.300 Fire Extinguishers & Cabinets -
Fire Extinguisher Cabinets - NIC each leach
Fire Extinguishers & Cabinets 443
- SPECIALTIES 12,444
EQUIPMENT
11190.000 Detention Equipment ‘
Detention Equipment 55,306.00 sqft 24.82 fsqft 1,372,585
Modular Cell - Double Bunks 134.00 set 1,275.25 /set 170,884
Modular Cell - Single Table & Stool 70.00 set 299.41 /set 20,859
Modular Cell - Double Table & Stools 32.00 set 382.87 /set 12,252
Automatic Door Operators - Incl 20.00 each 0.00 feach 0
Bond % %
Detention Equipment 1,676,679
11232.600 Laundry Equipment
o Laundry Equipment - NIC each feach o
111330.000 Retractable Stairs ]
Retractable Stairs 1.00 each 3,5673.55 feach 3574
Retractable Stairs 3,674
11400.000 Food Service Equipment , ]
Food Service Equipment - NIC Isum flsum
EQUIPMENT 1,680,253
FIRE PROTECTION
24130.000 Fire Sprinkler System
Fire Sprinkler System 55,306.00 sqft 2.29 /sqft 126,800
Connect §' Qutside Bldg to 1" AFF 2.00 each 2,000.00 feach 4,000
Bond 0.02 % 167,706.00 /% 3,354
| Fire Sprinkler System 134,154
o FIRE PROTECTION 134,154
L PLUMBING
22010.000 Plumbing
Plumbing 147.00 fxtr 5,224.49 fixtr 768,000
Natural Gas Piping System - Incl 12.00 unit 0.00 funit 0
Bond 0.02 % 768,000.00 /% 15,360
| Plumbing ) 783,360
PLUMBING 783,360
- HVAC
23010.000 HVAC
HVAC 55,306.00 sqft 23.62 /sqgft 1,306,400
Bond 0.02 % 1,306,400.00 /% 26,128
HVAC 1,332,528
23059.000 Testing, Adjusting & Balancing n
Testing, Adjusting & Balancing - Incl sqft /sqft -
Bond % 1% |
23090.000 HVAC Controls |
HVAC Controls - Incl sqft fsqft
Bond % %
Allstate Construction, Inc. B/27/2014 Page 6




Flagler County Jail

Bunneil, FL Detailed Estimate
Housing Bldg
“Gost ‘
HVAC 1,332,528
ELECTRICAL
26010.000 Electrical ,
_|Electrical 55,306.00 saft 22.00 /saft 1,216,732
Bond 0.02 % 1,230,587.00 /% 24,612
Electrical 1,241,344
27100.000 Structured Cabling ) 3
Structured Cabling System 8.00 oflt 333.00 /otlt 2,664
Structured Cabling 2,664
28310.000 Fire Alarm System
Fire Alarm System - Incl sqft lsqft
ELECTRICAL 1,244,008
SITE
31090.000 Geotechnical Testing
Proctor Testing 1.00 each 200.09 feach 200
Density Tests 102.56 set 35.31 /set 3,621
Geotechnical Testing 3,821
31311.600 Termite Treatmant )
B Termite Treatment 51,661.00 sqft 0.16 /sqft 8292
| Termite Treatment 8,292
32310.000 Fencing
Razor Wire, Brackets 674.00 Init 37.50 /Inft 25,275
Recreation Yard Ceiling - NIC - sqft 0.00 /sqft Y
Fencing 25,275
SITE 37,388
Estimate Totals
Description Amount Totals Rate
Building Permit Fees 40,696 0.350 %
Gen Liability - Div 1 425 0.705 %
Gen Liability - Subcontracts 15,491 0.143 %
Gen Liability - Div 2-33 3,936 11.269 %
Bldrs Risk 26,859 0.231 %
P&P Bond 79,454
Contingency 447,205 4.000 %
Consiruction Fee ‘
Total - 11,627,327
Allstate Construction, Inc. 6/27/2014 Page 7




Flagler Co Jail
Bunnell, FL

Support Bldg & Video Visitation

Detailed Estimate

GENERAL REQUIREMENTS
01410.000 Permits )
Building Permit - Fire 46,060.00 sqft 0.01 /sqft 461
Permits ) 461
01510.000 Temporary Utilities
Temp Electricity - HVAC Start-Up 4.00 mnth 2,500.00 /mnth 10,000
Temp Fire Protection 15.35 gach 53.50 feach 821
Temporary Utilities 10,821
01560.000 Temporary Barriers ) ]
Temp Partition 110.00 Inft 65.80 /Inft 7,238
Temporary Barriers B 7,238
01710.000 Layout & Surveying N
Survey 3.00trip | 800.00 /trip 2,400
Layout & Surveying 2,400
01740.000 Cleaning
Clean Up & Safely - week 0.00 /week 0
Dumpster Pull Fee 55.45 each 294.25 feach 16,316
Final Cleaning 46,060.00 sqgft 0.25 Isgft 11,515
Cleaning 27,81
GENERAL REQUIREMENTS 48,761
EXISTING CONDITIONS
02419.000 Selective Demolition
Selective Demolition 30,019.00 sqft 5.00 /saft 150,095
Patching & Preparaticn 30,019.00 saft 1.00 /sqft 30,019
Selective Demolition 180,114
02800.000 Hazardous Materials
Asbestos Abatement - NIC sqft /sqft N
Lead Abatement - NIC sqft fsqft
Mold Remediation - NIC sqft fsqft ]
EXISTING CONDITIONS 180,114
CONCRETE
03066.000 Concrete Testing
Concrete Testing 603.73 cuyd 1.13 /fouyd 685
Congcrete Testing 685
03210.000 Reinforcing Steel
Reinforcing Steel - Concrete - Incl - ton 0.00 fton 0
Reinforcing Steel - Hollow Core 0.31 ton 1,048.60 fton 325
Reinforcing Steel - Masonry - Inci - ton 0.00 /ton 0
Reinforcing Steel 325
03220.000 Wire Mesh )
Wire Mesh - Incl - sqft 0.00 /sqgft 0
03310.000  |Concrete
______ Concrete 585.00 cuyd 373.63 feuyd 218,576
|Concrete 18.73 cuyd 375.72 /euyd 7.037
Bond 0.02 % 162,218.00 /% 3,244
Bond 0.02 % 56,368.00 /% 1,127

Allstate Construction, Inc.

6/27/2014
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Flagler Co Jail
Bunnell, FL

Support Bldg & Video Visitation

Detailed Estimate

Concrete N + 229,985
03413.000 Hollow Core Concrete L
Hollow Core Concrete 3,554.00 sqft 8.50 /sqft 30,209
Mebilization #3 1.00 each 5,000.00 /each 5,000
Grout Hollow Core Ends 924.00 Inft 12.41 /finft 11,464
~ |Bond 0.02 % 35,209.00 /% 704
7 | Hollow Core Concrete 47,378
03520.000  |Concrete Roof Decks
Lightwelght Insulating Concrete - NIC - sgft 0.00/sgft | 0
03600.000 Grouting o
' Grout Base Plates 9.00 each 29.08 feach 262
Grouting - 262
CONCRETE 278,634
MASONRY ]
04060.000 Masonry Testing
Masonry Tesfing 73,281.00 blk 0.05 /blk 3,921
Masonry Testing ~ 372.00 cuyd 3.21 /euyd 1,194
Masonry Testing 5,115
04200.000 Masonry )
Bond . 0.02 % 564,654.00 % | 11,293
Bond 0.02 % ~161,179.00 /% 3,224
Masonry 14,517
04220.000 Concrete Masonry
Concrete Block Masonry 73,281.00 blk 9.91 /blk 725,833
Concrete Masonry 725,833
MASONRY 745,464
METALS
05060.000 Steel Testing )
: Steel Testing 16.00 crhr. 150.00 ferhr 2,400
Steel Testing 2,400
05120.000 Structural Steel Framing .
Structural & Misc Steel Framing 44.63 ton 4,000.00 jfton 178,520
Retrofit Structural Beams 350.00 Inft 115.00 /Inft 40,250
_ |New Roof Openings 20.00 each 720.17 Jeach 14,403
Moveable Partition Beams 61.00 Inft 92.00 /Inft 6,612
Bond 0.02 % 182,262.00 /% 3,645
Bond 0.02 % 55,453.00 /% 1,109
- Structural Steel Framing 243,540
05440.000 Light Gauge Steel Trusses
Light Gauge Steel Trusses 1,622.08 sqft 7.50 fsqft 12,166
Light Gauge Steel Trusses 12,166
05580.000 Formed Metal
| Security Soffits 593.00 Inft 46.83 finft 27,650
) Masonry Closure Plates 167.94 Inft 5.35 /Inft 898
o Formed Metal 28,548
METALS 286,653
WOOD & PLASTICS
Allstate Construction, Inc. 612712014 Page 2




Flagler Co Jail
Bunnell, FL

Support Bldg & Video Visitation

Detailed Estimate

086105.000 Rough Carpentry e
Wall Blocking 48.00 crhr 89.40 /erhr 4,291
Roof Blocking 160.00 crhr 178.80 /ferhr 28,608
Forklift ) 2.00 minth 3,210.00 /mnth | 6,420
Rough Carpentry 39,319
06110.000 Lumber - Wall Blocking N
2x4 780.00 Inft 0.72 /inft 559
Screws ) 1,169.42 each 0.27 /each 313
Lumber - Wall Blocking 872
06111.000 Lumber - Roofing
2x6 11,951.00 Inft 0.74 /inft 8,823
) Screws - 58 B 13,438.00 each 0.32 feach 4,314
Anchor Bolts, Nuts & Washers - §S 1,494.00 set 8.39 /set 12,533
Lumber - Roofing 25,670
06410.000 Architectural Cabhinets ]
Cabinets 148.00 Inft 350.00 /inft 51,800
Architectural Cabinets £1,800
06460.000 Wood Trim -
B Low Wall Cap 39.00 Inft ~30.00 /inft 1,170
Window Sills 120.00 inft 30.00 /inft 3,600
Wood Trim 4,770
WOOD & PLASTICS 122,431
THERMAL & MOISTURE
07110.000 Dampproofing
Dampprocfing 17,456.00 sqft 0.65 /sqft 11,346
] Dampproofing 11,346
07211.300 Board nsulation
Board Insulation, Adhesive - NIC - sqft 0.00 /sqft 0
07411.300 Metal Roofing ] -
Metal Roofing 16,738.00 sqft 12.50 /sqft 209,225
Soffit 576.00 sqft 12.50 /sqft 7.200]
Decorative Brackets 20.00 each 50.00 /each 1,000
Bond 0.02 % 217,425.00 /% 4,349
Metal Roofing 221,774
07520.000 Membrane Roofing
Membrane Roofing 24,819.00 sqft 9.78 [sgfi 242 721
Bond 0.02 % 242,721.00 /% 4,854
Membrane Roofing 247,575
07712.300 Gutters & Downspouts
Gutters & Downspouts - Incl - Inft 0.00 /inft 0]
Splash Blocks 16.00 each 16.05 /each 257
Downspout Boots - NIC - each 0.00 feach _0
Guiters & Downspouts } 257
07720.000 Roof Accessories ) ,
___________ Non-Penetrating Guard Rails 140.00 Inft 100.00 /Inft 14,000
Roof Accessorles 14,000
07723.300 Roof Hatches

Allstate Construction, Inc.

8/27/2014
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Flagler Co Jail
Bunnell, FL

Support Bldg & Video Visitation

Detailed Estimate

07723.300 Roof Hatches
Roof Hatches - Existing to Remain - each 0.00 /each 0
07810.000 Sprayed Fireproofing
Sprayed Fireproofing - NIC - sqft 0.00 /sqft 0
07840.000 Firestopping
Firestopping & Smoke Sealing 1,166.00 Inft 5.05 /Iinft - 5,883
Mineral Wool 583.00 Inft 1.07 /Inft 624
) Stenciling 38.87 each 1.07 /each 42
" Firestopping 6,548
07920.000 Joint Sealants
Joint Sealants - Incl - Inft 0.00 /inft 4]
07950.000 Expansion Joint Covers
Expansion Joint Covers . 90.66 Inft 40.55 /Inft 3,676
Expansion Joint Covers o 3,676
THERMAL & MOISTURE 505,176
OPENINGS
(8110.000 Doors, Frames & Hardware
Doors, Frames & Hardware - In Div 11 __=each 0.00 feach 0
08121.300 Hollow Metal Frames o
HM Frame - Install 136.00 each 52.15 /each 7,092
HM Frame - Install 14.00 each 104.30 feach 1,460
HM Frame - Install 4.00 each 52.15 /each 209
Bituminous Coating 154.00 each 25.51 /each 3,828
B Hollow Metal Frames 12,689
08131.300 Hollow Metal Doors
HM Dgor - Install - In Div 11 - each 0.00 /each o
{18141.600 Wood Doors
Wood Door - Install - In Div 11 - each 0.00 /each .o
08310.000 Access Panels
Access Panels 16.00 each 169.15 /each 2,546
Access Panels 2,546
08330.000 Coiling Doors & Grilles B - - e
Overhead Coiling Doors 6.00 each 5,000.00 feach 30,000
Coiling Doors & Grilles 30,000
08431.300 Aluminum Storefront
Aluminum Storefronts 643.00 sqft 65.00 /sqit 41,795
Aluminum Storefront 4,795
08710.000 Door Hardware
Daor Hardware - In Div 11 - each 0.00 /each 0
08810.000 Glass & Glazing
__|Glass & Glazing - In Div 11 - sqft 0.00 /sqft 0
08910.000  |Louvers
Louvers-InDiv23 - each 000/each | 0
OPENINGS L o | 87,030
FINISHES
05260.000 Veneer Plaster
Texture Hollow Core - NIC - sqft 0.00 /sqft 0

Allistate Construction, Inc.
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Flagler Co Jail
Bunnell, FL

Support Bldg & Video Visitation

Detailed Estimate

09290.000  |Gypsum Board L
GypBdWalls 29,234.00 sqft 4.36 fsqft 127,590
Gyp Bd Ceilings 2,415.00 sqgft 5.70 /sqft 13,766
Bond 0.02 % 101,114.00 /% 2,022
_______ Bond 0.02 % 40,242.00 /% 805
Gypsum Board ~ 144,183
09300.000 Tile
Floor Tile 4,262.00 sqft | 12.50 /sqft 53,275
Tile Base 1,258.00 Inft 12.50 Anft 15,725
Tile B 69,000
09510.000 Acoustical Ceilings )
Acoustical Ceiling 20,812.00 sqft 2.00 /sqft 41,624
Acoustical Ceilings 41,624
09540.000 Speciaity Ceilings e
- Detention Ceiling - NIC - sqft 0.00 /sqft 0
09650.000 Resilient Flooring
ResilientBase | 5,129.00 Inft 1.25 finft 6,411
VCT 6,970.00 sqft 1.75 /sqft 12,198
Conductive Vinyl Fleoring ~ 375.00 sqft 5.00 /sqft 1,875
Floor Waxing 7,345.00 sqgft 0.35 /sqft - 2,571
Resilient Flooring 23,055
09672.300 Resinous Flooring )
Polyurethane Flooring 12,276.00 sqft 11.00 /saft 135,036
Polyurethane Flooring Base 3,568.00 Inft 11.00 /Inft 39,248
Resinous Flooring 174,284
09680.000 Carpeting
Carpeting 6,193.00 sqft 3.33 /sqft 20,643
Carpeting 20,643
09840.000  |Acoustical Wall Panels
Acoustical Wall Panels - NIC - sgft 0.00 /sqft 0
09910.000 Painting
,,,,,,,,,,,, Paint Concrete Hollow Core 17,747.00 sqft 0.65 /sqft 11,536
Concrete Floor Sealer 16,460.00 sqft 0.45 /sqft 7.407
Paint Masonry 130,310.00 sqft 0.65 /sqft 84,702
Paint Steel Stairs & Railings 4.00 each 250,00 feach 1,000
Paint Steel Ladders 1.00 each 65.00 /each 65
Paint Railings 164.00 Inft 4.55 /inft 746
Paint Steel Security Soffit 2,965.00 sqft 0.65 /sqft 1,927
Paint HM Doors & Frames | 226.00 each 65.00 feach 14,690
Paint HM Frames 72.00 each 50.00 feach | 3,600
Paint Overhead Doors 6.00 each 125.00 feach 750
Paint Gyp Board Walls 98,786.00 saft 0.85 /sgft 64,211
Paint Gyp Board Ceilings 2,415.00 sqaft 0,65 fsqft 1,570
Bond % 1%
Painting 192,203
FINISHES 664,992
_____________ SPECIALTIES -
10140.000 Signage

Allstate Construction, Inc.
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Flagler Co Jail
Bunnell, FL Detailed Estimate

Support Bldg & Video Visitation

10140.000 Signage
Signage 225.00 each 61.95 /each 13,938
Signage ) 13,938
10211.000 Toilet Compartments
: Toilet Compartments 8.00 each 1,171.32 /each 9,371
Urinal Screens 2.00 each 373.15 feach 746
| Toilet Compartments 10,117
10222.600  |Operable Partitions
Operable Partitions 61.00 Inft 200.00 /inft 12,200
Operable Partitions 12,200
10281.313 Toilef Accessories
Paper Towel Dispenser 24.00 sach 131.82 feach 3,164
Scap Dispenser 26.00 each 57.87 /each 1,505
Mirror 22.00 each 212.86 /each 4,683
Toilet Tissue Dispenser 20.00 each 89.50 /each 1,790
B Sanitary Napkin Disposal 9.00 each 105.99 feach 954
Grab Bar 32.00 each 51.65 /each 1,653
) Grab Bar - Two-Way ~_1.00 each 101.83 /each 102
Towel Bar 1.00 each 39.16 feach 39
| Soap Dish 1.00 each 51.65 feach 52
Shower Curtain 1.00 each 32.96 /each 33
Shower Curtain Rod Hooks 1.00 set 6.81 /set 7
Shower Curtain Rod 1.00 each 53.79 /each 54
Shower Seat 1.00 each 491.57 Jeach 492
Clothes Hook 1.00 each 39.16 Jeach 39
Mop Holder 4.00 each 189.33 /each 757
Toilet Accessories 15,322
10441.300 Fire Extinguishers & Cabinets
Fire Extinguishers 8.00 each 88.70 feach 710
- Fire Extinguisher Cabinets 5.00 each 266.15 feach 1,331
Fire Exfinguishers & Cabinets 2,040
10511.300 Metal Lockers ]
Lockers - NIC - each 0.00 /each 0
Locker Benches - NIC each feach
10732.600 Walkway Covers 3
» Projected Awning __280.00 sqft 122.66 /sqft 34,345
Walkway Covers 34,345
SPECIALTIES 87,962
EQUIPMENT
11190.000 Detention Equipment 3
Detention Equipment 44,383.00 sqft 16.75 /sqft 743,415
Detention Equipment 1,677.00 sqft 88.43 /sqft 148,206
Bond ' % 1%
R Detention Equipment 891,711
11232.600 Laundry Equipment ,
Laundry Equipment - NIC - lsum 0.00 fisum 0
Allstate Construction, Inc. 6/27/2014 Page 6




Flagler Co Jail
Bunnell, FL

Support Bldg & Video Visitation

Deftailed Estimate

o escription
11400.000 Food Service Equipment
Food Service Equipment - NIC - lsum 0.00 flsum 0
EQUIPMENT 8,71
SPECIAL CONSTRUCTION v | _
13490.000 Radiation Protection
___|X-Ray Shielding - NIC Isum flsum
~ |FIRE PROTECTION B
21130.000 Fire Sprinkler System
Fire Sprinkler System 46,060.00 sqft 2.81 /sqft 129,200
Connect 5' Outside Bldg to 1' AFF 2.00 each 2,000.00 /each 4,000
) _|Bond 0.02% 48,996.00 /% 980
Bond o 0.02 % 84,204.00 /% 1,684
Fire Sprinkler System 135,864
FIRE PROTECTION i 135,864
PLUMBING
22010.000  |Plumbing :
Plumbing 86.00 fxtr 4,906.98 fxtr 422,000
Cast Iron Above Slab - NIC - fxtr fixdtr
Natural Gas Piping System - Incl 33.00 fxtr 0.00 fixtr 0
Bond 0.02 % 161,930.00 /% - 3,239
,,,,,, Bond 0.02 % 260,070.00 /% 5,201
B Plumbling 430,440
PLUMBING 430,440
HVAC ]
23010.000 HVAC a
HVAC 46,060.00 sqft 22.01 /sqft 1,013,550
Bond 0.02 % 352,982.00 /% 7.060
Bond 002 % 660,568.00 /% ) 13,211
HVAC 1,033,821
23059.000 Testing, Adjusting & Balancing )
Testing, Adjusting & Balancing - Incl - sqft 0.00 /saft 0
Bond -% 0.00 /% 0
23090.000 HVAC Controls
HVAC Controls - Incl - sqft 0.00 /sqft 0
Bond -% _0.00 /% 0
HVAC 1,033,821
ELECTRICAL )
26010.000 Electrical -
Electrical 46,060.00 sqft 28.18 fsqft 1,298,000
Bond 0.02 % 452,046.00 /% 9,041
Bond 0.02 % 845,954.00 /% 16,919
Electrical N ) 1,323,960
27100.000 Structured Cabling
Sfructured Cabling System _65.00 oflt 333.00 /otkt 21,645
Structured Cabling 21,645
ELECTRICAL 1,345,605
SITE

Alistate Construction, Inc.
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Flagler Co Jail
Bunnell, FL

Detailed Estimate

Support Bldg & Video Visitation

31090.000 Geotechnical Testing
Proctor Testing } 1.00 each 200.09 Jeach 200
Density Tests 43.02 set 35.31 /set 1,519
) Geotechnical Testing 1,719
31311.600 Termite Treatment
Termite Treatment 22,321.00 sqft 0.16 /sgft | 3,583
Termite Treatment 3,683
SITE 5,302
Estimate Totals
Descripntion Amount Totals Rate
Building Permit Fees 25,321 0.350 %
(Gen Liability - Div 1 223 0.705 %
(Gen Liability - Subcontracts 9,620 0.143 %
Gen Liability - Div 2-33 4,007 11.269 %
Bldrs Risk 16,712 0.231 %
P&F Bond over $2.5m 50,570
Contingency 278,256 4.000 %
Construction Fee
Total 7,234,661
Allstate Construction, Inc. 6/27/2014 Page 8




Flagler Co Jail

Bunnell, FL Detailed Estimate
Food Service & Laundry Equipment

. Phase " |. - © 7 Des
EQUIPMENT
11232.600 Laundry Equipment :
Laundry Equipment ~1.00 Isum 141,537.00 /lsum | 141,637
Laundry Equipment 14,637
11400.000 Food Service Equipment ]
Food Service Equipment 1.00 Isum 525,000.00 /lsum 525,000
Food Service Equipment i 525,000
EQUIPMENT 666,637
Estimate Totals
Description Amount Totals Rate
Building Permit Fees 2,462 0.350 %
Gen Liability - Div 1 0.705 %
Gen Liability - Subcontracts 951 0.143 %
Gen Liability - Div 2-33 11.269 %
Bldrs Risk 1,625 0.231 %
P&P Bond over $2.5m 4,918
Contingency 27,060 4.000 %
Construction Fee
Total 703,553

Allstate Construction, Inc. 6127712014 Page 1




Flagler County Jalil

Bunnell, FL Detailed Estimate
General Conditions & Construction Fee
. Phase o oo Cost/Unit -
GENERAL REQUIREMENTS )
01310.000 Construction Services ]
Construction Overhead 1.00 Isum 560,400.00 /isum 560,400
_ Construction Services 560,400
01310.200 Preconstruction Services
Design Phase Services 1.00 Isum ~40,000.00 /Asum 40,000
Preconstruction Services 40,000
01410.000 Permits
Building Permit Base Fees 1.00 Isum 30.00 /lsum 30
Permits N . 30
GENERAL REQUIREMENTS 600,430

Descrintion
Building Permit Fees

Gen Liability - Div 1
Gen Liability - Subcontracts
Gen Liability - Div 2-33
Bldrs Risk
P&P Bond over $2.5m
Contingency
Construction Fee

Total

Allstate Construction, Inc.

Estimate Totals

Amount Totals Rate
3,933 0.350 %
4,231 0.705 %

0.143 %

11.269 %

2,596 0.231 %
7,855

. 24,762 4.000 %
480,000

1,123,807
6/27/2014
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Flagler County Jail

Bunnell, FL

Housing Bldg - Three Dorms instead of 2-Bed & 4-Bed Cells

Detailed Estimate

. Phase . | " Descriptiol
GENERAL REQUIREMENTS R R
01410.000 Petmits
Building Permit - Fire -2,448.00 sqit 0.01 /sqft (24)
Permits I e (24)
01560.000 Temporary Barriers
Temp Safety Rails -130.00 Inft 3.21 /Inft (417),
Temporary Barriers _{417)
01740.000 Cleaning o
Final Cleaning -2,448.00 sqft 0.25 /sgft {612)
Cleaning B 1612)
| GENERAL REQUIREMENTS ) {1,054)
CONCRETE )
03066.000 Concrete Testing
Concrete Testing -95.00 cuyd 1.13 Jeuyd {108)
L Concrete Testing (108)
03310.000 Concrete N
Concrete ) -95.00 cuyd 381.39 /cuyd {36,232)
concregte 0\ (36,232)
03410.000 Precast Structural Concrete .
Precast Structural Concrete -28.00 cell 19,000.00 /cell (532,000}
Precast Structural Concrete (632,000)
03413.000 Hollow Core Concrete )
Hollow Core Concrete 2,448.00 sqft 8.50 /syft 20,808
Grout Hollow Core Ends 347.00 Inft 12.41 finft 4,305
Hollow Core Concrete 25113
CONCRETE (543,226)
MASONRY
04060.000 Masonry Testing B
B ~ Masonry Testing 4,688.00 blk 0.05 /blk 251
Masonry Testing 44.00 cuyd 3.21 feuyd 141
Masonry Testing 382
04220.000 Concrete Masonry
Concrete Block Masonry 4,688.00 blk 12.00 /olk 56,256
Concrete Masonry 56,256
MASONRY 56,648
METALS
06510.000 Steel Stairs
Steel Stairs & Railings -3.00 each 5,000.00 feach {15,000)
_Steel Stairs - {15,000)
05520.000 Steel Railings
Steel Railings - Mezzanine ~130.00 Inft 50.00 Anft {6,500)
| steel Railings {6,500)
05580.000 Formed Metal
Security Soffits -94.00 Inft 46.63 /Inft {4,383)
B Formed Metal B {4,383)
METALS {26,883)
Allstate Construction, Inc. 6/27/2014 Page 1




Flagler County Jail

Bunnefl, FL

Housing Bldg - Three Dorms instead of 2-Bed & 4-Bed Cells

Deftailed Estimate

___|OPENINGS
08121.300  |Hollow Metal Frames
HM Frame - install -26.00 each 104.30 /each (2,712)
Hollow Metal Frames - {2,712)
OPENINGS (2,712)
FINISHES y
09910.000  |Painting
Paint Masonry 8,336.00 sqft 0.65 /sqft 5,418
Paint Steel Stairs & Railings ¢ -3.00 each 250.00 /each {750)
Paint HM Doors & Frames -26.00 each 65.00 /each {1,690}
Painting 2,978
| _FINISHES 2,978
_|EQUIPMENT
11190.000 Detention Equipment
Modular Cell - Double Bunks 34.00 set 1,275.25 /set 43,359
Detention Equipment 43,359
B | EQUIPMENT 43,359
_ |FIRE PROTECTION
21130.000 Fire Sprinkler System
Fire Sprinkler System -2,448.00 sqft 2.29 fsgft | (5,613)
Fire Sprinkler System _(5,613)
FIRE PROTECTION (5,613)
PLUMBING
22010.000 Plumbing |/
Plumbing -13.00 fxtr 4,000.00 /ixdr (62,000)
Plumbing {52,000)
PLUMBING {52,000)
HVAC
23010.000 HVAC
_ HVAC -2,448.00 saft 5.00 /syft {12,240)
) HVAC {12,240)
HVAC {12,240)
ELECTRICAL
26010.000 Electrical L
Electrical -2,448.00 sqgft 5.00 /sqft (12,240)
Electrical (12,240)
ELECTRICAL (12,240)

Alistate Construction, Inc.
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Flagler County Jail

Bunnell, FL _ Detailed Estimate
Housing Bldg - Three Dorms instead of 2-Bed & 4-Bed Cells
Estimate Totals
Description Amount Totals Rate
Building Permit Fees (2,040) 0.350 %
Gen Liability - Div 1 4) 0.705 %
Gen Liability - Subcontracts (786) 0.143 %
Gen Liability - Div 2-33 (205) 11.269 %
Bldrs Risk (1,346) 0.231 %
P&P Bond over $2.5m (4,074)
Contingency (22,418) 4.000 %
Construction Fee
Total (582,855)
Allstate Construction, Inc. 6/27/2014 Page 3




Flagler Co Jail

Bunnell, FL Detailed Estimate
Booking & Kitchen Additions
“.Phase | - Description - CostiUnit”
. Access Panels
08330.000 Coiling Doors & Grilles
Overhead Coiling Doors 4.00 each - 5,000.00 feach 20,000
Coiling Doors & Grilles 20,000
08710.000  |Door Hardware : _
Door Hardware - In Div 08 __-each 0.00 /each 0
08810.000 Glass & Glazing -
Glass & Glazing B 162.00 sqft 50.00 /sgft 8,100
Glass & Glazing - 8,100
08910.000  |Louvers , -
= Louvers - In Div 23 - each 0.00 /each 0
OPENINGS 125,698
FINISHES
09260.000 Veneer Plaster - o
o Texture Hollow Core - NIC - sqft 0.00 /sqft 0
09290.000 Gypsum Board
Gyp Bd Walls 1,578.00 sqft 4.20 /sqft 6,630
Gyp Bd Ceilings 1,944.00 sqft 5.70 /sqft 11,081
Bond 002 % 17,711.00 /% 354
Gypsum Board 18,065
09300.000 Tile
Floor Tile 583.00 sqgft 12.50 /sqft 7,288
Tile Base ) 164.00 Inft | 12.50 /inft 2,050
Tile ) 9,338
09510.000 Acoustical Ceilings
Acoustical Ceiling 3 §52.00 saft 2,00 /sqft 1,804
Acoustical Ceilings 1,804
09650.000 Resilient Flooring
_ |Resilient Base 330.00 Inft 1.25 /inft 413
VCT 242.00 sqft 1.75 fsqft 424
_ Floor Waxing 242.00 sqft 0.35 /sqft 85
) | Resilient Flooring 921
09672.300 Resinous Flooring
Polyurethane Flooring 4,816.00 sqgft 11.00 fsgft | 52,976
Polyurethane Flooring Base 1,110.00 inft 11.00 /inft 12,210
Resinous Flooring 65,186
09910.000 Painting
Paint Cencrete Hollow Core 2,617.00 sqft 0.65 /sqft 1,701
Concrste Floor Sealer 1,763.00 sqft 0.45 /saft 793
Paint Masonry 52 745.62 sqft 0.65 /sqft 34,285
Paint HM Doors & Frames 33.00 each 65.00 /each 2,145
Paint HM Frames 2.00 each 50.00 /each 100
Paint Overhead Doors 4.00 each 125.00 /each 500
Paint Gyp Board Walls 1,678.00 sqgft 0.65 fsqgft 1,026
Paint Gyp Board Ceilings 1,944.00 sqgft 0.65 /sgft | 1,264
Bond % %
Allstate Construction, Inc. 6/27/2014 Page 4




Flagler Co Jail
Bunnell, FL

Booking & Kitchen Additions

Detailed Estimate

. Phase .| Ay - Total,
Painting - 41,813
FINISHES 137,227
SPECIALTIES
10140.000 Signage )
~ |Signage _ 24.00 each 61.95 /each 1,487
Signage 1,487
10281.313 Toilet Accessofies | | )
| Paper Towe| Dispenser 2.00 each 131.82 feach 264
Soap Dispenser 2.00 each | 57.87 /each 116
Mirror 2.00 each 212.86 /each 426
Toilet Tissue Dispenser 2.00 each 89.50 feach 179
Grab Bar 4.00 each 51.65 /feach 207
Mop Holder 2.00 each 189.33 feach 379
Toilet Accessories B 1,569
10441.300 Fire Extinguishers & Cabinets | |
Fire Extinguishers 1.00 each 88.70 /each 89
Fire Extinguisher Cabinets 1.00 each 266.15 feach 266
Fire Extinguishers & Cabinets 355
SPECIALTIES 3411
EQUIPMENT B
11190.000 Detention Equipment o
Detention Furnishings 20.00 pce 406.46 /pce 8,129
Detention Electronic Systems 30.00 pnt 1,320.00 /pnt 39,600
_|Video Visitation System ~ 24.00 sttn 6,178.00 /sttn 148,272
Video Visitation Partitions 24.00 sach 672.75 Jeach | 16,146
|Bend % 1%
Detention Equipment 212,147
11232.600 Laundry Equipment
Laundry Equipment - NIC - lsum 0.00 /lsum ]
11400.000 Food Service Equipment |
Food Service Equipment - NIC - Isum 0.00 lsum | 0
EQUIPMENT 212,147
SPECIAL CONSTRUCTICN )
13050.000 Special Construction
Renovation Undefined 1,300.00 sqft 122,65 /sqft 159,450
Special Construction 159,450
SPECIAL CONSTRUCTION 169,450
FIRE PROTECTION
21130.000 Fire Sprinkler System _
Fire Sprinkler System 7,398.00 saft 2.81 /fsqft 20,752
Extend Mains to Existing 2.00 gach 2,500.00 feach 5,000
Connect 5' Outside Bldg to 1' AFF 2,00 each 2,000,00 feach 4,000
Bond 0.02 % 29,752.00 /% 595
_ | Fire Sprinkler System 30,347
FIRE PROTECTION 30,347
PLUMBING
22010.000 Plumbing

Allstate Construction, Inc.
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Flagler Co Jail

Bunnell, FL Detailed Estimate
Booking & Kitchen Additions
“‘Phase’ |l
22010.000 Plumbing
Plumbing B 13.00 fxtr 9,5623.08 /ixtr 123,800
Natural Gas Piping System 18.00 fxir 500.00 /fixir 9,000
Bond 0.02% 132,800.00 /% 2,656
Plumbing 135,456
PLUMBING 135,456
HVAC
23010.000  HVAC
HVAC 27.58 ton 9,437.00 /ton 260,272
~ iBond 0.02 % 260,272.00 /% 5,205
HVAC 265,478
23059.000 Testing, Adjusting & Balancing
~ |Testing, Adjusting & Balancing - Incl - sqft 0.00 /syft 0
Bond ' - % 0.00 /% 0
23090.000 HVAC Controls ) )
HVAC Controls - In¢l - sqft 0.00 /sqft 0
Bond - % 0.00 /% 0
HVAC 265,478
ELECTRICAL
26010.000 Electrical
Electrical 7,398.00 sqft 30.00 /sqft 221,940
___|Bond 0.02 % 221,940.00 /% 4,439
Electrical ) 226,379
27100.000 Structured Cabling -
Structured Cabling System 5.00 oflt 333.00 /otlt 1,665
Structured Cabling 1,685
ELECTRICAL - 228,044
SITE -
31090.000 Geotechnical Testing
Proctor Tesling o 1.00 each 200.09 feach 200
Density Tests 13.27 set 35.31 /set 469
» Geotechnical Testing 669
31311.600 Termite Treatment i o
Termite Treatment 7,384.00 sqft 0.16 /sqft 1,185
__|_Termite Treatment 1,185
SITE 1,854

Allstate Construction, Inc.
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Flagler Co Jail

Bunnell, FL Detailed Estimate
Booking & Kitchen Additions
Estimate Totals
Description Amount Totals Rate

Building Permit Fees 7.228 0.350 %

Gen Liability - Div 1 152 0.705 %

Gen Liability - Subcontracts 2,713 0.143 %

Gen Liability - Div 2-33 1,566 11.269 %

Bldrs Risk 4,770 0.231 %

P&PF Bond over $2.5m 14,435
Contingency 79,428 4.000 %
Construction Fee
Total 2.065.133

Alistate Construction, Inc. 6/27/2014 Page 7




Flagler Co Jail

Bunnell, FL. Detailed Estimate
Sewage Grinder Option #1
“Phase | 77 Deseription stiUnit ;| Total
ELECTRICAL
26010.000 Electrical i
Electrical Service - Incl - [sum 0.00 /lsum 0
Bond B - % 0.00 /% 0
SITE .
31050.000 Site -
Bond 0.02 % 207,900.00 /% 4,158
Site - 4,158
32310.000 Fencing ) L
Fencing - NIC - Inft 0.00 /Inft 0
33310.000 Site Sanitary Sewer System
Vertical Auger Manster 1.00 Isum 207,900.00 /lsum 207,900
Site Sanitary Sewer System - 207,900
SITE 212,058
Estimate Totals
Description Amount Totals Rate
Building Permit Fees 783 0.350 %
Gen Liability - Div 1 0.705 %
Gen Liability - Subcontracts 303 0.143 %
Gen Liability - Div 2-33 11.269 %
Bldrs Risk 517 0.231 %
P&P Bond over $2.5m 1,564
Contingency 8,482 4.000 %
Construction Fee
Total 223,707
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Flagler Co Jail
Bunnell, FL

Detailed Estimate

Sewage Grinder Option #2

ELECTRICAL

Herizontal Auger

26010.000 Electrical
Electrical Service - Incl - [sum 0.00 /lIsum ]
Bond -% 0.00 /% 4]
SITE
31050.000 Site
_|Bond 0.02 % 252,420.00 /% 5,048
Site 5,048|
32310.000 Fencing
Fencing - NIC . _oo-Inft | . 0.00/{Inft | 0
33310.000 Site Sanitary Sewer System

1.00 lsum | 252,420.00 flsum | 252,420

Site Sanitary Sewer System 252,420
SITE 257,468
Estimate Totals
Description Amount Totals Rate
Building Permit Fees 951 0.350 %
Gen Liability - Div 1 0.705 %
Gen Liability - Subcentracts 367 0.143 %
Gen Liahility - Div 2-33 11.269 %
Bidrs Risk 627 0.231 %
P&P Bond over $2.5m 1,899
Contingency 10,299 4.000 %
Construction Fee
Total 271,611
|
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